
N00217.003334
HUNTER5 POINT
ssrc No.5090.3

5090
Ser 1832.4/L6301
16 Jul 1996

From: Commanding Officer, Engineering Field Activifv, West. NavalFacilities Engineering
Command

To: Distribution

Subj: MONTHLY PROGRESS REPORT FORJUNE 1996 ENGINEERING FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND. HI-INTERS
POINT SHIPYARD. SAN FRANCISCO. CALIFORNIA

Encl: (l) June 1996 Monthly Progress Report (MPR)

1. Enclosure (1) is forwarded for your information.

2. If you have any questions, please contact the undersigned at (415) 244-2655.

Original signed by:

zuCHARD E. POWELL
By direction of
the Commandine Officer

Distribution:
U.S. Environmental Protection Agency (Attn: Ms. Anna Marie Cook)
Roy F. Weston. Inc. (Aftn: Ms. Karla Brasaemle)
California Department of Toxic Substances Control(Attn: Mr. Cyrus Shabahari)
California Regional Water Quality Control Board (Atrn: Mr. Richard Hiett)
San Francisco City Attorney (Attn: Mr. John Cooper)
City and County of San Francisco Dept. of Public Flealth, Bureau of Toxics

(Attn: Ms. Amy Brownell)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)
U.S. Department of the Interior (Attn: Ms. Nancy Goodson)
U.S. Fish & Wildlife (Attn: Mr. Jim Haas)
ATSDR (Attn: Ms. Diane Johnson)
California Department of Fish & Game (Attn: Mr. Mike Martin)
California Office of Environmental Health (Attn: Ms. Margy Gassel)
California Department of Health Services (Attn: Ms. Alyce Ujihara)
Bay Area Air Quality Management Districr (Attn: Ms. Catherine Fortney)
NAVBASE San Francisco (Bay Area Base Transition Coordinator, Attn: CDR Al Elkins)
Port of San Francisco (Attn: Ms. Karen Glatzel)
RAB Member: San Francisco Redevelopment Agency (Attn: Mr. Byron A. Rhett)
RAB Member: Bay Conservation and Development Commission (Attn: Ms. Jeniffer Ruffolo)
RAB Member: Business of Hunters Point Shipyard (Attn: Mr. Scott Madison)

dtaylor

rstevens

rstevens

rstevens

rstevens



5090
Ser 1832.a/L5301
l6 Jul 1996

Subj: MONTHLY PROGRESS REPORT FORJLINE 1996 ENGINEERING FIELD
ACTIVITY, WESI NAVAL FACILITIES ENGINEERING COMMAND, HLTNTERS
POINT SHIPYARD. SAN FRANCISCO. CALIFORMA

RAB Member: Mayor's Hunters Point Shipyard Citizens Advisory Committee
(Attn: Mr. Al Williams)

RAB Member: San Francisco Dept. of Public Works (Attn: Mr. Samuel Murray)
RAB Member: ARC Ecology (Attn: Mr. Saul Bloom)
RAB Member: Law Offices of Leslie R. Katz (Ms. Leslie Katz)
RAB Member: Mr. Michael Harris
RAB Member: Ms. Karen Huggins
RAB Member: Mr. Wedrell James
RAB Member: Ms. lean McCoy
RAB Member: Mr. Willie Bell McDowell
RAB Member: Mr. Jeffrey Shaw
RAB Member: Mr. Charlie Walker
RAB Member: Ms. Caroline Washington
RAB Member: Ms. Gwenda White

Copies to:
PRC Environmental Management,Inc. (Attn: Mr. Jim Sickles)
Harding Lawson Associates (Attn: Mr. David Leland)

Blind copies to:
62.3, t832. 1832.1, t832.2.1832.3. t832.4
09cMN, 182A, 608.1 ,62C, HPS CSO
Admin Records (3 Copies, w/encl)
Chron, Green
Activity File: HPS (aka HPA) (File: L6302LT.DOC) ab

dtaylor

rstevens



l .

INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

JIJNE 1996

NAVAL FACILTflES ENGNEERING COMMAND
HT.INTERS POINT SHIPYARI)

PROGRESS DIJRING TIIE RF;PORT PERIOD

The activities described below were completed during the curred repofi period. Those activities
described as compiete in the previous monthly progress report have been omitted for breviry.
The faciliry starus is as follows:

Field Work: Remedial invesdgation fieldrvork has been completed for Parcels B and C
with the exception of surveying of borings and monitoring wells in Parcel C which rvill be
completed in July. Most of the remedial investigation fieldwork has been completed for
Parcels D and E. Those monitoring wells that have two rounds of groundwater samples
collected will require one hrul sampling round in July. Four monitoring wells have been
insralled off-facility, immediately adjacenr ro the western Parcel E boundary. These wells
will help define the groundwater gradient for the industrial landfill site (IR-01). First round
sampling and groundwater level measurements should be completed during July.

The draft final field sampling plan for the proposed activities at the three formerly used
defense sites (FUDS) in Parcel E was completed and submified to the agencies for review
during the month of May. The oniy comments received on the draft final plan were from

the Agency for Toxic Substances and Disease Control (ATSDR). A response to ATSDR
commenrs will be submined in July. Impiementation of the work plan began during this
reponing period. Groirndwarer well installation and all required surveying will be
completed ar these sites in early July. The rhird round of groundwater sampling from these
new FUDS wells is not expected to be conducted until mid-November 1996. All soil
borings rhar are anricipared for the FUDS have been completed. The proposed boring
Iocarions at SI-74 and SI-?5 had to be moved because access to these sites was denied by
the property owner. The densiry of the urility lines in the vicinity of SI-74 have led to the
repiacement of the borings proposed ar this site with a soil gas survey. A plan for this
survey will be prepared in July or early August. and sampling is expected to be completed
in August.

Indoor air sampling in Parcels B, C, and D has been completed. Limited outdoor air
sampiing to address remaining data gaps in Parcel E will be performed in August. 1996.

Parcel A: The preparation of environmental documentation for transferring Parcel A from
rhe Navy to the City of San Francisco conrinues on schedule. The next step in the transfer
process consists of the preparation of the Environmental Baseline Survey (EBS) and Finding
of Suitabiliry to Transfer (FOST) documenration. along with the preparation of the
Environmenral Impact Statemenr/Repon (EISiEIR). A scoping meeting in March for the
DreDararion of the Parcei A EBS/FOST documentation determined that a Parcel A-Specific

Enclosure ( | )
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EBS was not necessary. The Draft Parcei A trOST was submined to the agencies for

review on June 24.

In an additional Palcel A acriviry, the Navy prepared a Notice of Well Abandonment for

parcel A and obtained concrurence ro pro...d from EPA, DTSC' RWQCB, and the Ciry of

san Francisco. During the month of April, the Navy implemented the abandonment of six

monitoring wells in Parcel A- A formal lener documenting the details of the well

abandonment will be issued for the administrative record in July.

RI Reports: The lrraft Fimt Parcel R Remedial Investigadon (RD Report was submiued to

the agincies on June 3,19 96. Agency commenrs are due in July. The Draft Parcel D RI

Renort was submined onJunc 28, tgg6; agency comments are due in August' Progress is

ongoing in the preparation sf the Parcel C and E RI reports'

FS Reports: The Draft parlcel R Feasibiliry Study (FS) Report was submitted for agency

review on June 3. 1996. Tbe Draft Parcel B FS Report was originally due to the agencies

for review on May l, 1996- The Federal Facility Agreement (FFA) FS report subminal

date was delayed 30 days to June 3 with concurrence of the agencies in order to incorporale

information from the OetayeO Draft Finai Parcel B RI Report. Agency comments on the

draft FS report are due Juiy 3. To keep the parcel on schedule' the agreed upon FFA

delivery daie for the Draft Final Parcei B FS Report remains August l' 1996'

Removal Actions:

Pickling and Plate Yard (IR-9! This removal action was completed by the Navy Public

Works Center Sun f*i* Bay (Public Works). The Navy has started the preparation of

the Draft consrruction summary Report and expects to submit this report in July 1996'

F*ploratory Fxcavations: The preparation of documentation is being performed by PRC

Environmenral Managerneil I;. dnCl. PRC submi[ed the lrraft Fxploratory Excavation

Action Memorandu'ri-for Nary and agency review on May 21. 1996. This document

included a modification to
ou"lu",inn/Cost Anatysis (EE/CA) to specify off-site disposal of all excavated material as

the preferred alternadve.

The public conment period for the Draft Final Exploratory Excavation EEiCA ran from

March 18 through Airil 16. 1996. On April 16. the Navy received comments from Ms'

Amy Brownell (City and Counry of San Francisco). These were the only comments

received. A responsiveness $tslmary has been prepared and incorporated into the Action

Memorandum. The Navy urpecrs ro start work on this removal in July or August of i996'

IR-l /21 Industrial Landfilt Groundwater Plume: The preparation of documentation is being

done by pRC. pRC submired the Draft Final IR-l/21 Groundwater EE/CA (Parcel E

EEiCA) on May 28, 1996. As a result of comments received from the BRAC Cleanup

Team (BCT), a Finat IR-t /tl Groundwater FF/CA and revised response to commenrs rvill

be submitted with ttre Ottt n-rpf e.t on July 26' 1996' The Nav'v

expects to s6n work on this removal in the lare summer to early fall of 1996'
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TR-3wasteoilPonds:PRCandLevine-Frickearepreparlngthedocumentationforthis
removal action. As a result of comments received from the BCT on the DrafL[&LEEleA'

the Navy submitted a Prelimi@ to the agencies for revierv on

June 25, 1996. The revised EE/CA incorporates a new objective to coffain and conrol

contamination from IR-3 rather than remoue coruaminant sources' The new recommended

alternative in the report involves the installation of a sheet pile wall' The Draft Final IR-3

F.E/CA will be submiced following the receipt of agency cornments due on July 3' The

rrraft TR-3 Action Mernorandurn is due to the agencies on July 19' 1996'

Storm frrains: The preparation of documentadon is being done by PRC' Written

conrments on the Draft Storm Frrain EE'C A were received on lvlay 7 , 1996 and cornments

on the Draft Final Storm rlrain FF/CA were received On Jnne 18, 1996. A Final Storm

Drain trFrC,\ will be prepared and submitted for agency review by July 26. 1996, along

with the Draft Storm rrrain Action Memorandum. The Finat EHCA will incorporate the

reduced scope of the rernoval which includes only sediment removal. After the sediment

removal, storrn water monitoring will be performed to deterrrine if any conmminated

groundwater is infiltrating iruo the storm drain sysrcm' If groundwater is found to be

infiltrating, repair of those conditions will be addressed in the finai remedial action'

Tank Farm (IR-6): This work is being performed by Public works. The Navy submined

the Draft Final Tank Farm EE/CA on-May 15. 1996. The public contment period for this

removal action began on June ?6. 1996.

Dry Dock 4: The prepararion of documentation is being performed by Supervisor of

SfripUuitOing, Conversion and Repair. Portsmouth' Virginia, Environmental Detachment'

Vaiteio (SSFORTS). Additional iampling was conducted in February to perform the

modified waste extraction test (WET) for bay water exposure' Preiiminary results indicate

low to non-detected concentrations of most merals. The Navy expects to submit the revised

rrraft Dry Dock 4 FF/CA August 8, 1996.

Ecological Risk Assessment Phase 1B: No written comments were received on the

Draft PrelirninaryAssessmenr (PA) Parcel F Rerrort which was submitted for revierv on

February ZZ, Lgg6. This document is now considered iuralized and will not be revised'

The offshore sampling supporting the Phase lB Ecological Risk Assessment was

completed on Februafu i+, fggO. The chemical and bioassay data validation process

for alt samples has beincompleted. The submittal date forthe Draft Phase lB

Egological Risk A ssessr',enr RepOn is proposed by the.Navy to be extended 60 da1's to

S.ptrrnUr, 30, 1996, io provide sufficGnr time for analysis and presentation of the

data. The data analysis was delayed to accommodate an extended field sampling

schedule. The Navy is reviewing potential impacts to the IR program that could result

from this extension.

Radiation Issues: (1) The iow-level radioactive waste storage bin in Building 130 rvas

manually ventilated to reduce the radon gas concentr.ltl-9n. This is an ongoing monthll'

activiry. (2) The Navy prepared an abbreviated feasibility sildy to evaluate the remedial

alternatives. costs, poili. perception. and other facrors associated with the removal of

radium dials in ne ianOnf. firis issue is especially problematic because the dials are

commingled with organic and inorganic connmination in the landfill. This document rvas
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submlned to the regulatory agencies for input on April 30, 1996' and verbal corlments

were received on June 1?. Following the receipt of written commc1ts from the agencies'

the BCT will decide on what follow up is required. (3) The response to agency conunents

,

on the lrraft phase TI Radiation Invesiigarion Field Work Plan was completed for imernal

review on April 30, 1996. The
ptag will be finalized after agency requests for complete hisorical documentation have been

addressed. (a) The
B and E Repon will be sbmitted to the agencies in early July, 1996. (5) The Navy

submined to the agencics a technical memorandum that addresses the tidal area surrounding

IR-2 on June 13, 1996. (6) Meetings were held in January and March to discuss issues

regarding the screening and disposal of investigation derived waste (IDW) drums as

diJcussed in earlier ptogror reports. As a result of these meetings, the number of drums to

be screened by the N"uy'r radiation contractor has undergone a change in scope. The

estimared time of compledon for the field screening survey is Septembet 2, 1996'

Cornmunity Relations:
submined ro rhe agencies for review on February 14, 1996. At the request of the EPA.

four additional quesrionnages were distributed to communiry members for inclusion in the

draft hnal CRP. The additional questionnaires should allow input from those unavailable

earlier, as well as reflecr the recently elected City of San Francisco administrarion. The

Draft Final Revised CRP was submitted on June 11, 1996.

PCB Occurrences: EPA has identified concerns regarding the widespread occurrence of

polychlorinated biphenyls (PCB) at low levels at the facility. The Navy has submined an

evaluation of locatioru wirh pCB concenrrations that exceed I mg/kg to the adequacy of site

characrerization. This documenr was distributed to the agencies on June 26' L996. Based

on the evaluation. it appears thar characterization of the occrurences of PCBs has been

completed or will be performed under the ongoing RI fieldwork.

REPORTS STJBMITTED AI{D IT{EETINGS

Meetings

. The BCT/remedial projecr manager (RPM) meetings were conducted on June 4. 17. and 18'

1996.

r d RAB meering w ')ld on June 26, 1996. During this meeting, the Navy provided a

presenration explaining rhe results of the Parcel B feasibility study and a poster session

describing the IR-l/21 ad storm drain removal actions'

Submittals

o The firaft Final parcel F RI Report and the Draft Parcel R FS Report were submimed to the

agencies on June 3. 1996.

o The Final Raservide Fnvironmental Raseline Survey Repoft was submined on June 3. 1996.
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The Draft Final Revised Ccrnmunitv Relations Plan was subnniced to the agencies for

review on June 11, 1996-

Memorandum was sent orr for agency review on June 13- 1996'

The Draft Parcel A FOST was completed for review on June 24, 1996.

The Preliminary Draft Final IR-3 EEiCA was submined to the agencies for review on June

25, t996.

The Review of PCB Oconrences in Soil and Groundwater Teclurical Memorandum was

delivered to the agencies on.Iune 26, 1996.

The Draft Parcel D RI Repon was submitted for review on June 28, 1996.

The Draft Annual OU-II Groundwater Monitoring Report was submitted to the agencies in

June. 1996.

The Draft Final IR-01/21 Groundwater Removal EE/CA was delivered for agency revierv

in early June. 1996.

PROBLEMS ENCOI.INTERM AT{D RESOLUTIONS

o Offsite Access for RI WorL: The Navy completed four groundwater monitoring wells off-

faciliry, adjacent to the w€srtf,n boundary of IR-01 in Parcel E. Two of the wells were

installed on Ciry of San Francisco properry as planned. The other two wells were

inadvertently located on S1arc property. The California Deparrment of Parks and

Recreation, the apparent tn$rce of the land. is expected to resolve this issue with the Navy

to permit Navy access to these wells by the first part of August'

. Parcel A FOST: The Nav-v will perform a property boundary survey of Parcel A to

provide a legal description for the FOST.

. Agency Requests for Full Radiation Documentation: The delivery of the Draft Final

Phase ITI Radiation Invesrigarion Field Work Plan has been delayed due to the agency

requesrs for complete historical documentation. A meeting between the Navy Radiological

Afiairs Suppon Office (MSO) and the agencles to resolve documentation concerns is

scheduled forJuly 11, 196..

r Petroleum-only Sites at HPS: The Navy has started the identification of installation

resrorarion sites within Parcels B through E that contain (l) petroleum-only constituents

(non-CERCLA hazardous sbstances) in soils: (2) petroleum consti$ents with CERCLA

substances in soils below screening levels: (3) CERCLA substances in soils above screening

levels; and (4) sites thar require no further action. The purpose is to segregate petroleum-

only issues from CERCI-A issues for admintstrative purposes, and inclusion of these sites

in a petroieum corrective acrion plan.

The

3.
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Scope of the Basewidc RI Report: The current FFA liss a &liverable for a Basewide RI

Report to accompany fu delivery of the Parcel E RI Report The scope of the Basewide RI

is not currently defined- Current discussions concerning fu Basewide R[ are focusing on a

Basewide ROD to addressecological issues. The preparaftnof the draft Parcel E RI

Repon before rhe fural ffryorts from the ecologtcal risk assessment may result in a data gap

which could obligate tbe tlavy to prepare a Basewide RVFSTROD. The scope of a

Basewide RI repon andpotential Basewide ROD are underdifocussion between the Navy

and the BCT and wiltbe,ircluded as a topic in upcoming BCT meetings. The Navy

submitted a proposed scrye of work for the Basewide RI to & agencies on June 14. 1996 '

Hunters Point Shipprd Grogndwater Ambient Levels @GAL): The Navy is

developing HGALS, m a basewide basis, for naturally oacsrting meals that have a

maximum conraminad ilnret (MCL), U.S. EPA Region 9 $P water preliminary remediation

goal (PRG), or Natioml Ambient Water Qualiry Criteria (NAWQC). The purpose of

-stablishing HGALs is to have an ambient value for each nanlrdlly occurring metal in the

HPS A-Aquifer groudwarer to compare against detected ncmts in A-Aquifer groundwater

monitoring weilJ. Thc l{ayy is in communication with DTSC to formulate the methodology

for the developmenr of &e HGALs. Based on these discussions, the Navy completed the

preliminary statistical amlysis and submimed it to DTSC on.Iune 21, L996.

Ecological Risk Assessncnt, Phase lB: The Navy is prryosing to extend the delivery date

for the Draft Repon frm August I, 1996 to September 3Q 1996. The delay is the result

ofan extended field sarnpling schedule and increased dataaualyses.

REPORTS AND ACTTVITIES FOR JI'LY 1996

Documents Scheduled for Juhr 1996 Submittal

o Final IR-1/21 Groundn'ater Removal EE/CA

o Draft IR-1/21 Groundnmer Removal Action Memorandum

r Final Storm Drain Sedimcnt Removal EE/CA

o Draft Storm Drain Sediment Removal Action Memorandum

Draft Final IR-3 EE/CA

Draft IR-3 Removal Actbn Memorandum

Draft Pickling and Plarc Yzrd Construction Summary Report

Draft Final Results of tb Subsurface Radiation Investigationln Parcels B and E Report

Draft Final Phase III Radiarion Investigation Field Work Plan

Draft Final Srudy of Gronrndwater Sampling Methods for Metals Technical Memorandum
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Revised Draft Final IR-6 EE/CA

r Draft IR-6 Removal Action Memorandum

o Draft Final Explorarory Excavation Removal Action Memorandum

Activities Planned for July 1996

r Field Investigations: Continue with the implementation of the RI field work for all
parcels. Tasks include drilling, monitoring well installation, sampling, surveying, and
management of IDW.

o Removal actions: Conrimre work at Dry Dock 4 and IR-6. The removals at the
exploratory excavation sires is due to begin in July. Continue with the preparation of the
documentation for upcoming removal actions.

o Survey of Parcel A Boundary: Parcel A Boundary is to be surveyed to provide a legal
description for rhe FOST.

Meetings: Anend the BCT/RPM meeting scheduled for July 2.1996. Attend the RAB

meeting scheduled for July 74, 1996.

Radiation Issues: Prepare for the screening of NRDL sites. Conrinue the radiation-related
waste management activiries. Prepare for a meeting bemeen the Navy and the agencies to

discuss NRDL documemarion issues on July 11, 1996.

RI/FS Reports: Continue rhe preparation of the Parcels C, D and E RI reports. Prepare

for a meeting regarding the agencies cornments on the Draft Parcel B FS between the Navy

and the agencies on July 18. 1996.

BCT Activities: Prepare for the monthly BCT/RPM meeting.

CRP Activities: Prepare for the HPS open house on July 25. 1996.

KEY PERSONNEL CHANGES

Navy: A replacement for David Song, who left the project on June 21, has been designated.

The new RPM, Glenna Clark. is tenratively responsible for Parcel C, Dry Dock 4, and petroleum

corrective action plans. As previously stated. RPM Luann Tetirick will manage the IR-3 removal

action. Parcel E, and radiation issues. with the addition of the lR-ll2l removal action. The final

delegation of the responsibilities of the RPMs is still to be determined.

DELTVERABLES STATUS

This listing consisrs of insrallation deliverables organized by parcel, multiparcel (or facility wide)'

and removal actions. and their starus. Please note that as deliverables are completed, they rvill no

longer be included in subsequem progress repons.

6.
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Parcel A Reports

. Draft Parcel A Finding of Suitability to Transfer
Starus: Submitted to agencies for review on June 24, L996.

Parcel B Reports

o Draft Final Parcel B Remedial lnvestigation Reporr
Status: Submitted to agencies on June 3. 1996. Agency review period is 30 days.

o Draft Parcel B Feasibility Srudy Repon
Status: Submitted to agencies on June 3, 1996. Agency review period is 30 da1's.

Parcel C Reports

o Draft Parcel C RI Report
Starus: Scheduled submiual to agencies on November 30, 1996. Agency revierv
period is 45 days. Currend-v undergoing data base quality control, data
interpretation, and report preparation.

Parcel D Reports

o Draft Parcel D RI Report
Status: Submiaed to agencies on June 28. 1996. Agency review period is 45 days;

commeffs are due August 12, L996.

Parcel E Reports

Starus: The reporr was submirted to the agencies on June 20, 1996: the Navy is

currenily awaiting agency comments.

o Draft Parcel E RI Report
Starus: Scheduled submittal to agencies on April 29,1997. Agency revierv period is

45 days. Curtntly performing quality control of the Parcel E database.

ParcelFReports - I

o Draft Final Preliminary 4$;sessment Parcel F
Starus: No written commen$ were received on the draft Parcel F Preliminary
Assessment (PA). A draft final PA will not be prepared.

o Draft Phase lB Ecological Risk Assessment Repon
Starus, but EPA has concurred with the conclusions and DTSC has deferred to EPA.

Scheduled submittal ro agencies is proposed to be delayed 60 days to September 30.

1996. Currently undergoing data interpretatton.

(IR-02) Techni'cal Mernorandum
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MultiparcellFacility-Wide Iavestigation Reports

o Draft Final Rescks orf Subsurface Radiation lnvestigation on Parcels B and E
Starus: The revirod document is under internal Navy review and will be submined to
the agencies in mftl luly.

' Draft Final Pharc IItr Radiation Investigation Field Work Plan
Status: Submitd 6c to the Navy was April 26, 1996; however, due to agency
requesn for crybe historical documentation. the delivery has been delayed
pending guidanec ftum RASO and a discussion with the regulatory agencies on July
11,  1996.

o Draft Annual OU Il Groundwater Monitoring Report
Status: Submimd to the agencies in June, 1996.

. Draft Final Reviscd Communify Relations Plan
Starus: Deliversdto the agencies on June 11, 1996.

. Final Basewide Emrironmental Baseline Survey
Status: Submiued tro the agencies on June 3, 1996.

o Draft Snrdy of Grroondwater Sampling Methods for Metals Technical Memorandum
Starus: Distribrred to the agencies in May and currently awaiting comments.

o Draft Review of FCB Occurrences in Soil and Groundwater Technical Memorandum
Stanrs: Submitted eo the agencies on lune 26, 1996.

Removal Actions

Final IR-l/?l Gtburlwater Removal trF/CA
Status: To be srfimiued to the agencies on July 26. 1996, with the Draft IR-l/21

Action Memora&n.

Draft trinal IR-3 STOAtring Product Removal FF/CA
Status: Submittal &re to the agencies on July 19. 1996, with the Draft IR-3 Action

Memorandum.

Final Storm lrrain Sediment Removal EF/CA
Status: The Final EE/CA will be submitted to the agencies on luly 26, 1996, with
the Draft Storm Ilmin Action Memorandum.

Itraft Construction SummarLReport of Pickling and Plate Yard Removal Action
Status: Due 90 days after completion of the removal action. Draft report is due in
July 1996.
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